COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 20/ 2017

ESTI MATE SUMVARY 10: 31: 21
CONTI D C20363 ESTI MATE NO 0004 FI NL SPEC YR 2005
PCN: 20363- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 47.0 DAYS TIME ALLON 10/15/201 FI XED COVPLETI ON DAT!
SH 17 STR P-11-A SCOUR M TI GAT PERCENT TI ME: 85. 45 ORI G TIMVE ALLOW 10/1/2016 FI XED COVPLETI ON DAT
PRQJECT NO. NHPP0171- 103
SH 17 STR P-11-A SCOUR M TI GAT
NAVE OF RQAD:
PRQIECT COUNTI ES: CONEJOS
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., | NC PAY PERI OD ENDI NG 02/ 20/ 2017 DATE TI ME STARTED 08/ 22/ 2016
205 Tunnel Drive DATE LET 03/ 03/ 2016 DATE WORK BEGAN  08/22/ 2016
DATE AWARDED 03/ 17/ 2016 DATE TI ME STOPPED 10/ 07/ 2016
DATE CONTRACT EXECUTED 04/ 07/ 2016 DATE ACCEPTED 10/ 07/ 2016
CANON O TY O 81212 (719) 269- 1173 DATE NOTI CE TO PROCEED 08/ 22/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 442, 330. 70 PARTI Cl PATI NG $ 442,330. 72 $ 1,574. 83
AWARD PRQIECT AMT: $ 439, 954. 31 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 442, 330. 72 1,574.83
FUNDS AVAI LABLE: $ -0.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 442,330. 72 1,574. 83
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 6,599. 31
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 442,330. 72 8,174.14
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 442,330. 72 8,174.14
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 8,174.14

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20363 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20363-BI D ESTI MATE RUN 02/ 20/ 2017
PRQJECT: NHPPO171- 103 ESTI MATE NO 0004 10: 31: 21
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
865. 17000 0. 000 0. 00
0010 626-01104 Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0. 00
2,233.89000 1. 000 2,233.89
0015 630- 00000 *Fl aggi ng 307. 000 307. 000
HOUR 0. 000 0. 00
55.12000 307. 000 16, 921. 84
0020 630- 00007 *Traffic Control Inspection 16. 000 16. 000
DAY 0. 000 0. 00
140. 45000 16. 000 2,247.20
0025 630-00012 *Traffic Control Managenent 31. 000 31.000
DAY 0. 000 0. 00
617. 98000 31. 000 19, 157. 38
0030 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 3. 600
EACH 0. 400 44. 94
112. 36000 4. 000 449. 44
0035 630-80341 *Construction Traffic Sign (Panel Size A) 11. 000 9. 900
EACH 1.100 49. 45
44. 95000 11. 000 494. 45
0040 630-80342 *Construction Traffic Sign (Panel Size B) 14. 000 12. 600
EACH 1. 400 78. 65
56. 18000 14. 000 786. 52
0045 630-80344 *Construction Traffic Sign (Special) 60. 000 54. 000
SF 6. 000 134. 88
22.48000 60. 000 1, 348. 80
0050 630-80360 *Dr um Channel i zi ng Devi ce 10. 000 9. 000
EACH 1. 000 28.09
28. 09000 10. 000 280. 90
0055 630- 80380 *Traffic Cone 53. 000 47.700
EACH 5. 300 47. 65

8. 99000 53. 000 476. 47



CONTI D C20363 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20363-BI D ESTI MATE RUN 02/ 20/ 2017
PRQJECT: NHPPO171- 103 ESTI MATE NO 0004 10: 31: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0065 700- 70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0070 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0075 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 44,396.89 $ 383.66 $ 44, 396. 89

CAT NOO300 STRUCTURES

0080 203- 00010 Uncl assi fied Excavation (Conplete In Place) 124. 000 124. 000
CcY 0. 000 0. 00
25. 43000 124. 000 3,153. 32
0085 203-00510 Rock Fill (Special) 197. 000 197. 000
CcY 0. 000 0. 00
37. 30000 197. 000 7,348.10
0090 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
118. 73000 0. 000 0. 00
0095 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
138. 70000 0. 000 0. 00
0100 203-01590 Front End Loader (Rubber Tire) 0. 000 0. 000
HOUR 0. 000 0. 00
135. 52000 0. 000 0. 00
0105 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00

145. 50000 0. 000 0.00



CONTI D C20363 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20363-BI D ESTI MATE RUN 02/ 20/ 2017
PRQJECT: NHPPO171- 103 ESTI MATE NO 0004 10: 31: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0110 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
56. 07000 0. 000 0.00
0115 207-00205 Topsoi | 20. 000 20. 000
CcY 0. 000 0. 00
79. 71000 20. 000 1,594. 20
0120 207-00310 St ockpi | e Wetl and Topsoi | 130. 000 130. 000
CcY 0. 000 0. 00
36. 78000 130. 000 4,781. 40
0125 208-00002 *Erosion Log Type 1 (12 Inch) 275. 000 275. 000
LF 0. 000 0. 00
4. 79000 275. 000 1,317. 25
0130 208-00021 *Silt Fence (Reinforced) 89. 000 89. 000
LF 0. 000 0. 00
4.22000 89. 000 375.58
0135 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
2,416. 09000 2.000 4,832.18
0140 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
104. 26000 0. 000 0. 00
0145 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
158. 28000 0. 000 0. 00
0150 208-00107 Renoval of Trash 10. 000 10. 000
HOUR 0. 000 0. 00
233. 21000 10. 000 2,332.10
0155 208- 00206 Erosi on Control Supervisor 32. 000 32.000
DAY 0. 000 0. 00
148. 55000 32. 000 4, 753. 60
0160 208-00400 Wat er Contr ol 1. 000 1. 000
LS 0. 000 0. 00
60, 488. 60000 1. 000 60, 488. 60



CONTI D C20363 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20363-BI D ESTI MATE RUN 02/ 20/ 2017
PRQJECT: NHPP0171- 103 ESTI MATE NO 0004 10:31: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0165 212-00006 *Seeding (Native) 0. 300 0. 300
ACRE 0. 000 0. 00
2,129. 23000 0. 300 638. 77
0170 212-00028 *Seedi ng (Wt ands) 0. 800 0. 800
ACRE 0. 000 0. 00
2,382. 04000 0. 800 1, 905. 63
0175 213-00004 *Mil ching (Weed Free Straw) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 714. 62000 0. 000 0. 00
0180 213-00061 *Mul ch Tackifier 0. 000 0. 000
LB 0. 000 0. 00
5. 20000 0. 000 0. 00
0185 213-00610 Landscape Log 10. 000 10. 000
EACH 0. 000 0. 00
939. 29000 10. 000 9, 392. 90
0190 214-01010 *Brush Layer Cutting 1, 000. 000 1, 000. 000
EACH 0. 000 0. 00
3. 02000 1, 000. 000 3, 020. 00
0195 215-00000 *Transpl ant Shrub 0. 000 0. 000
EACH 0. 000 0. 00
150. 71000 0. 000 0. 00
0200 216- 00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 1, 522. 000 1, 522. 000
d ass
SY 0. 000 0. 00
4. 48000 1, 522. 000 6, 818. 56
0205 240-00000 *Wldlife Biologist 1. 000 1. 000
HOUR 0. 000 0. 00
95. 51000 1. 000 95. 51
0210 420- 00102 Ceotextile (Erosion Control) (dass 1) 1, 494. 000 1, 494. 000
SY 0. 000 0. 00
2.37000 1, 494. 000 3,540.78
0215 506-00218 Ri prap (18 Inch) 1, 477.000 1,477.000
CcY 0. 000 0. 00
114. 75000 1,477.000 169, 485. 75



CONTI D C20363 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20363-BI D ESTI MATE RUN 02/ 20/ 2017
PRQJECT: NHPPO171- 103 ESTI MATE NO 0004 10: 31: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0220 506-00418 Soil Riprap (18 Inch) 193. 000 193. 000
Cy 0. 000 0. 00
103. 33000 193. 000 19, 942. 69
0225 601- 03000 Concrete Cass D 4.000 4.000
Cy 0. 000 0. 00
2, 251. 52000 4.000 9, 006. 08
0230 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) MsS 350. 000 350. 000
LF 0. 000 0. 00
26. 18000 350. 000 9, 163. 00
0235 606- 01370 *Transition Type 3G MsS 4. 000 4.000
EACH 0. 000 0. 00
2, 134. 84000 4.000 8, 539. 36
0240 606-02003 *End Anchorage (Nonflared) MSS 1. 000 1. 000
EACH 0. 000 0. 00
2, 696. 64000 1.000 2,696. 64
0245 606- 02005 *End Anchorage (Fl ared) M3S 3. 000 3. 000
EACH 0. 000 0. 00
2, 320. 24000 3. 000 6, 960. 72
0250 607-11525 Fence (Plastic) 1, 459. 000 1, 459. 000
LF 0. 000 0. 00
2. 35000 1, 459. 000 3,428. 65
0255 612- 00001 Del i neator (Type I) 9. 000 9. 000
EACH 0. 000 0. 00
39. 33000 9. 000 353. 97
0260 612-00003 Del i neator (Type II1) 3. 000 3. 000
EACH 0. 000 0. 00
56. 18000 3. 000 168. 54
0265 625- 00000 Construction Surveyi ng 1. 000 1. 000
LS 0. 000 0. 00
9, 911. 00000 1.000 9,911. 00



CONTI D C20363 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20363-BI D ESTI MATE RUN 02/ 20/ 2017
PRQJECT: NHPP0171- 103 ESTI MATE NO 0004 10:31: 21

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT

UNI T PRI CE
CAT NOO300 STRUCTURES
0270 626- 00000 *Mobi | i zati on 1. 000 0.971
LS 0. 029 1,191.17
41, 074. 67000 1. 000 41, 074. 67

CAT NO0400

0275 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

Sanitary Facility

CAT 0300 CURRENT AMI  $ 397,119.55 %

1,191.17 $ 397, 119. 55

1. 000 1. 000
EACH 0. 000 0.00
814. 26000 1. 000 814. 26
CAT 0400 CURRENT AMI  $ 814.26 $ 0.00$ 814. 26

PRQJIECT TOTAL CURRENT AMI $ 442,330.70 $

1,574.83$ 442, 330. 70



